
Any person who has special needs while attending this meeting or needs agenda materials for this meeting should contact the City Clerk as 
soon as possible to ensure a reasonable accommodation can be made. The City Clerk can be reached by telephone at (715) 346-1569, TOD 
#346-1556, or by mail at 1515 Strongs Avenue, Stevens Point, WI 54481 

Copies of ordinances, resolutions, reports, and minutes of the committee meetings are on file at the office of the City Clerk for inspection 
during normal business hours from 7:30 A.M. to 4:00 P.M. 

BOARD OF PUBLIC WORKS MEETING AGENDA 
Monday, October 10, 2011 – 6:10 p.m. 

(or immediately following previously scheduled meeting) 
Lincoln Center – 1519 Water Street, Stevens Point, WI  54481 

 
 

[A quorum of the City Council may attend this meeting] 
 

1. Consideration and possible action to approve an agreement with AECOM for 
services on Business 51 (Tiered Environmental Assessment – south City limits to IH 39) 
and (30 percent design – south city limits to Patch Street) in the amount not to 
exceed $820,578.00 (attachment) 

2. Consideration and possible action to approve the bid from SDS Painting Company 
out of Stevens Point in the amount of $7,200.00 for painting services at the 2713 
Train (attachment) 

3. Update/discussion on the snow and ice control projected plan for 2011-12 Winter 
Season. 

4. Airport Manager’s Reports (attachment) 

5. Director's Report (attachment) 

6. Adjournment 



CONSULTING AGREEMENT AND AUTHORIZATION TO PROCEED 

This Agreement between AECOM Technical Services, Inc. (ATS) with offices at 200 Indiana Avenue, Stevens Point, 
Wisconsin, 54481; and City of Stevens Point, Wisconsin (CLIENT), with offices at 1515 Strongs Avenue Stevens Point, 
Wisconsin 54481. 

1. ATS agrees to perform the services described in Appendix A (SERVICES). 

2. CLIENT authorizes ATS to perform these SERVICES for the following project and location: Business 51 (Tiered 
Environmental Assessment - South City Limits to IH 39) and (30 Percent Design - South City Limits to Patch Street), 
Stevens Point, Wisconsin 

3. ATS is willing to perform the SERVICES in exchange for the following fee: 

CLIENT will pay for Time and Material not to exceed estimated in the amount $820,578. 

4. Billing: ATS will submit invoices to CLIENT monthly. CLIENT recognizes that timely payment is a material part of 
this Agreement. Each invoice is due and payable within thirty (30) calendar days of the date of the invoice. CLIENT will 
pay an additional charge of one and one-half percent per month not to exceed the maximum rate allowed by law for any 
payment received by ATS more than thirty (30) calendar days from the date of the invoice. CLIENT will pay when due that 
portion of invoice, if any, not in dispute. If CLIENT fails to pay any undisputed invoiced amounts within thirty (30) calendar 
days of the date of the invoice, ATS may suspend its performance or terminate this Agreement without incurring any 
liability to CLIENT and without waiving any other claim against CLIENT. Billing rate and hours will be identified on each 
invoice. 

5. Special Provisions: X NONE ATTACHMENT 

CLIENT confirms reading this document in full (including the terms 6 through 18 on the following page). This Agreement 
when executed by ATS is an offer to perform the services, open for acceptance within 30 days. This Agreement becomes 
effective on the date CLIENT signs below. 

CLIENT ATS 

By: 
Andrew Halverson 

By: t:J_jJ L ~/,b 
Randall L. Fuchs, P.E. 

Title: :..:.M!:::a:..t.Y.:::.O:...r -------------- Title: Vice President 

Date: Date:_--'-)_6-r-)=:z~)-L;..!.-J _ _____ _ 
7 ; 
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6. Standard of Care:  ATS will perform the Services in accordance with the standards of care and diligence normally practiced by consulting 
firms performing services of a similar nature in the same locale. 
 

7. Indemnity/limitation of Liability:  Subject to any limitations stated in this Agreement, ATS will indemnify and hold harmless CLIENT, its 
officers, directors, employees, and subcontractors, from and against all claims and actions, including reasonable attorneys fees, arising out of damages 
or injuries to persons or tangible property to the extent they are caused by a professionally negligent act, error, or omission of ATS or any of its agents, 
subcontractors, or employees in the performance of Services under this Agreement.  ATS will not be responsible for any loss, damage, or liability arising 
from any contributing negligent acts by CLIENT, its subcontractors, agents, staff, or consultants.  Neither party will be responsible to the other for special, 
indirect, incidental, consequential or punitive damages including, but not limited to, loss of profit, loss of investment or business interruption.  The 
CLIENT also agrees to seek recourse only against ATS and not against its officers, employees, directors, or shareholders.  The CLIENT agrees to limit 
ATS's liability due to breach of contract, warranty or negligent acts, errors or omissions of ATS to $1,000,000 or the fee paid to ATS under this 
Agreement, whichever is greater.  
 
8. Insurance:  During the period that Services are performed under this Agreement, ATS will maintain the following insurance:  (1) Workers' 
Compensation coverage in accordance with the laws of the place having jurisdiction over its employees engaged in the Services and Employer's Liability 
Insurance (limit of $500,000 each occurrence); (2) Commercial General Liability Policy with a limit of $1,000,000 per occurrence and a $2,000,000 
aggregate; (3) Commercial Automobile Liability with a limit of $500,000 per occurrence and a $1,000,000 aggregate; and (4) Professional Liability 
coverage with a $500,000 limit on each claim and a $1,000,000 aggregate.   
 
9. Hazardous Substances/Hazardous Waste:  CLIENT represents that if CLIENT knows or has reason to suspect that hazardous substances 
or pollution may exist at the project site, CLIENT has fully informed ATS.  In the event ATS encounters hazardous substances or contamination 
significantly beyond that originally represented by CLIENT, ATS may suspend its Services and enter into good faith renegotiation of this Agreement.  
CLIENT acknowledges that ATS has no responsibility as a generator, treater, storer, or disposer of hazardous or toxic substances found or identified at a 
site and CLIENT agrees to defend, indemnify, and hold harmless ATS, from any claim or liability, arising out of ATS's performance of work under this 
Agreement and made or brought against ATS for any actual or threatened environmental pollution or contamination except to the extent that ATS has 
negligently caused or contributed to any such pollution or contamination.  This indemnification includes reasonable attorney fees and expenses incurred 
by ATS in defense of such claim. 
 
10. Sample Ownership:  All samples cuttings and excavation materials containing hazardous contaminants are the property and responsibility of 
CLIENT.  Removal of cuttings from the project site will remain the obligation of CLIENT.  Absent direction from CLIENT, ATS may return all 
contaminated materials and laboratory byproducts to the CLIENT for proper disposal or treatment. 
 
11. Buried Utilities:  In those situations where ATS performs subsurface exploration, CLIENT, to the extent of its knowledge, will furnish to ATS 
information identifying the type and location of utilities and other man-made objects beneath the surface of the project site.  ATS will take reasonable 
precautions to avoid damaging these utilities or objects.  Prior to penetrating the site's surface, ATS will furnish CLIENT a plan indicating the locations 
intended for penetration.  CLIENT will approve the location of these penetrations and authorize ATS to proceed. 
 
12. Documents and Records:  CLIENT acknowledges that ATS's reports, boring logs, field data, field notes, laboratory test data, calculations, 
estimates and other similar documents ("Records") are instruments of professional service, not products.  All data ATS prepares for CLIENT under this 
Agreement will remain the property of ATS.  CLIENT will not use any ATS data or report for any purpose other than its original purpose as defined in the 
PROPOSAL.  CLIENT has no rights to incomplete or partial data.  ATS will retain these Records for a period of three (3) years following completion of 
this project.  During this time, ATS will reasonably make available the records to the CLIENT.  ATS may charge a reasonable fee in addition to its 
professional fees for retrieving or copying such records. 
 
13. Change Orders:  ATS will treat as a change order any written or oral order (including directions, instructions, interpretations or 
determinations) from CLIENT which request changes in the Services.  ATS will give CLIENT notice within ten (10) days of the change order of any 
resulting increase in fee.  Unless CLIENT objects in writing within five (5) days of this notice, the change order becomes a part of this Agreement. 
 
14. Third-Party Rights:  This Agreement does not create any rights or benefits to parties other than CLIENT and ATS.  
 
15. Assignment/Status:  The CLIENT will not delegate, assign, sublet, or transfer any interest in this Agreement without the written consent of 
ATS.  ATS is an independent consultant and not the agent or employee of CLIENT. 
 
16. Termination:  Either party may terminate the Services with or without cause upon ten (10) days advance written notice.  If CLIENT terminates 
without cause, CLIENT will pay ATS costs incurred, noncancelable commitments, and fees earned to the date of termination and through demobilization, 
including any cancellation charges of vendors and subcontractors. 
 
17. Complete Agreement:  The Parties acknowledge this Agreement; including the Proposal and any Attachments which are specifically 
identified in this Agreement or are initialed and dated by both parties constitute the entire Agreement between them.  Unless stated otherwise in this 
Agreement, this Agreement may not be modified except in a writing signed by both parties.  
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APPENDIX A 
BUSINESS 51 

TIERED ENVIRONMENTAL ASSESSMENT 
(SOUTH CITY LIMITS TO IH 39) 

30 PERCENT DESIGN 
(SOUTH CITY LIMITS TO PATCH STREET) 

STEVENS POINT, WISCONSIN  
 
 

PART I 
ATS’s RESPONSIBILITIES 

 
A. PROJECT DESCRIPTION 
 

In the City of Stevens Point, Business 51 begins at the south City limits, just north of Minnesota 
Avenue, and continues north approximately four miles to IH 39.  The project scope is to complete 
a tiered environmental assessment (EA) from the south City limits to IH 39 and prepare 30 percent 
construction plans for approximately 1.04 miles from the south City limits to Patch Street.   
 
Tier 1 of the EA will include conceptual and preliminary alternatives identified and evaluated 
between the south City limits and IH 39.  Tier 2 of the EA will evaluate detailed alternatives 
between the south City limits and Patch Street.  
 
Public utility improvements included in the project are storm sewer, sanitary sewer, and water 
main.  In addition, a new 1-1/4-inch telecommunications conduit will be installed for the entire 
length of the improvement.  Street lighting will also be upgraded. 
 
Limited property acquisition is anticipated to be necessary to construct the project.   

 
The project will be designed in accordance with Wisconsin Department of Transportation 
(WisDOT) and Federal Highway Administration (FHWA) procedures to maintain eligibility for 
Surface Transportation (STP) Urban Funding or other additional state/federal monies that may 
become available.  Due to current funding constraints, the CLIENT intends to reconstruct the 
portion of roadway from the South City limits through Patch Street in three segments:  South City 
limits to Michigan Avenue, Michigan Avenue to Rice Street (or Whiting) and; Rice Street to Patch 
Street.  The CLIENT will be 100 percent responsible for funding the design of Business 51 through 
this section. 
 

B. SCOPE OF SERVICES 
 
 The scope of SERVICES is as follows 
 

Task 1 - Project Management and Coordination 
 
01.01 Management 
 
1. Develop a project plan for completion of the project.  Update and monitor the project 

schedule on a regular basis. 
 
2. Coordinate and approve invoices (subconsultants and vendors), and prepare monthly 

invoices for the CLIENT with progress reports. 
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3. Provide overall coordination and management for the project, including project reviews 
and quality control reviews. 

 
01.02 Project Coordination 

 
1. Update project files. 
 
2. Prepare for and attend up to 18 monthly project review meetings with the CLIENT.  

Pertinent staff will attend these meetings as project activity necessitates.  Prepare and 
distribute minutes of meetings.  
 

 3. Coordinate with CLIENT staff via monthly reports to the Director of Public Works. 
 
 01.03 Project Set Up 
 

1. Set up the ATS filing system for project correspondence and design files. The budget 
accounting system will be set up for tracking costs by task. 

 
01.04 Kickoff/Operational Planning Meeting 
 
1. Conduct a project kickoff/operational planning meeting.  Preparation will include arranging 

a time and location, notifying appropriate attendees, preparing an agenda, and preparing 
information regarding the project to be distributed among the attendees. 

 
2. The project manager, environmental task leader, traffic task leader, and public 

involvement task leader will attend the kickoff meeting. 
 
3. Prepare a memo documenting the results of the meeting. 
 
01.05 Development of Public and Agency Participation Program 
 
1. Develop a media strategy to include a timetable for public meetings and the release of 

information, including news releases and newsletters. 
 
2. Task 02 - Data Collection 
 
02.01 Existing Plan and Report Review 
 
1. Contact utilities and request facility maps of their utility for this area.  Public and private 

utilities include electric, telephone, cable TV, gas, fiber optic, storm sewer, water main, 
and sanitary sewer.   

 
2. Complete courthouse research to collect right-of-way plats, subdivision plats, assessor 

plats, and other land division mapping.   
 
3. Collect emergency vehicle routes, bus routes, school bus routes, school crossing/guard 

locations, and socioeconomic data. 
 
4. Collect aerial mapping, GIS parcel data and ownership data. 
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02.02 Field Survey (South City Limits to Patch Street) (Point of Beginning) 
 
1. Coordinate with Point of Beginning to provide survey services (see attached proposal) 

including the following: 
 
a. Contact Digger’s Hotline prior to performing the survey, to mark locations of 

existing underground utilities. 
 
b. Establish horizontal and vertical control based on NAD 83 (2007) adjustment and 

NAVD 1988 (vertical).  Develop a list of bench mark locations and prepare 
alignment ties. 

 
c. Complete electronic data collection of existing surface and topographic features, 

such as curb and gutter, buildings, fences, signs, trees, bushes, retaining walls, 
sidewalks, manholes, water valves, fire hydrants, inlets, utility poles, all marked 
underground utilities, soil borings, property irons and section corners, and any 
other features relevant to the design process. 

 
d. Measure the depth of all manholes, inlets, and water valves to determine the 

depths of the sanitary sewer, storm sewer, and water systems. 
 
e. Electronically download the field survey directly to CADD for base map creation. 
 
f. Create base mapping illustrating the results of the field survey.  The base 

mapping will be completed at a scale of 1 inch equals 20 feet horizontal and 
1 inch equals 2 feet vertical. 

 
02.03 Geotechnical Investigation (South City Limits to Patch Street) (Nummelin Testing 

Services, Inc.) 
 

1. Coordinate with Nummelin Testing Services to provide a geotechnical investigation (see 
attached proposal), including the following: 
 
a. Project coordination, administration, setup, and planning, including contacting 

digger’s hotline for utility locates prior to commencing drilling operations. 
 
b. Mobilization/demobilization of drill crew, rig, and all materials to the site and 

return to office. 
 
c. Traffic control. 
 
d. Perform up to 10 hollow-stem soil auger borings.  Borings are proposed to a 

depth of 15 feet for a total of 150 feet.  Soil sample interval will be every 2.5 feet.  
Boring pattern will be staggered within the existing pavement. 

 
e. Backfill bore holes in accordance with Wisconsin Department of Natural 

Resources (DNR) requirements. 
 
f. Engineering report to include a summary of findings and observations noted on 

the boring logs, interpretation of existing soils conditions, recommendations 
regarding pavement design parameters, requirements for utility construction and 
trenching, lighting foundation design, signage foundation design, trench and 
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roadway fill compaction requirements, retaining wall requirements, and specialty 
concerns. 

 
02.04 Prepare a Right of Way Base Map (South City Limits to Patch Street) 
 
1. Establish existing right-of-way and property lines using existing recorded plats, certified 

survey maps, plats of survey, and section corners and property irons located during the 
survey.  The boundaries of entire blocks will be defined to properly define the locations of 
all new property corners abutting the new right-of-way lines.  Establish coordinates for all 
property corners and right of-way corners based on the project datum. 

 
2. Research existing storm sewer easements for CLIENT-owned storm sewer located in the 

Village of Whiting. 
 
3. Prepare an encroachment report summarizing encroachments into the existing 

Business 51 right-of-way. 
 

02.05 Prepare Constraints Base Map (South City Limits to IH 39) 
 
1. Prepare a constraints map for the corridor study.  The following information will be 

collected and organized on the constraints map: 
 

a. Environmental constraints, such as known wetlands, floodplains, potential 
hazardous material sites, threatened and endangered species, and natural areas. 

b. Parks, cemeteries, recreational trails, archaeological, and historical sites. 
c. Utility locations. 
d. Railroad locations. 
e. Road names and existing right-of-way. 
f. Municipal boundaries. 
g. Property lines and property owner names. 
h. Identified drainage ways or stormwater systems. 
i. Business and property owner names along Business 51. 
j. Miscellaneous information including project I.D., north arrow, scale of map, and 

legend 
 
 2. The constraints base map will be supplemented with field survey and right-of-way base 

map information. 
 
Task 03 – Purpose and Need Development (South City Limits To IH 39) 
 
03.01 Traffic and Safety Analysis to Develop Conceptual Alternatives 
 
1. Prepare and submit a traffic forecast request to the WisDOT LPMC to obtain traffic 

projections, using spring 2011 intersection traffic counts completed by ATS and 
WisDOT 2008, 48-hour tube counts.  WisDOT 2011, 48-hour tube counts will be used if 
available.  

 
2. Obtain crash data from WisDOT, Portage County Sheriff’s Department, and the CLIENT. 
 
3. Obtain as-built signal plans and signal data for existing signalized intersections. 
 
4. Complete a site review and observe traffic flow. 
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5. Complete a safety evaluation of the corridor, including the following: 
 

a. Calculate the crash frequency and rates for the corridor and at the following 
intersections: 

 
1) Nebel Street 
2) Michigan Avenue 
3 Heffron Street 
4) Patch Street 
5) Madison/Park Street 
6) Wisconsin/Jefferson Street 
7)  Clark Street 
8) Main Street 
9) 4th Avenue 
10) Maria Avenue 
11) North Point Drive 

 
The methodology used to for crash calculations will be consistent with HSIP 
application requirements. 

 
b. Identify existing and potential future safety problem locations, both corridor-wide 

and intersection-specific. 
 

 6. Complete an Operational analysis of the corridor including the following: 
 

a. Create calibrated Synchro models of the corridor for the existing year and for the 
design year with no improvements (No-Build alternative). 

 
b. Determine the level of service and queues at each major intersection (identified in 

3.01, 5(a)) for each of the two analysis years. 
 
c. Determine existing and potential future traffic operational issues for the corridor.  
 
d. Consider vehicular, transit, pedestrian, and bicycle transportation modes. 

 
  7. Complete an access evaluation of the corridor. 
 

03.02 Identify and Evaluate Conceptual Alternatives (Tier 1 EA) 
 
1. Develop five improvement alternatives for the project based on the results of the traffic 

and safety analysis. The following are potential alternatives: 
 

a. A 4-lane section with a two-way left turn lane (TWLTL).  
b. A 4- lane section with a raised median with protected left-turn lanes. 
c. A 2-lane section with a TWLTL 
d. A 2-lane section with a raised median with protected left-turn lanes. 
e. A 4-lane urban section. 

 
All of the conceptual alternatives will be evaluated in two dimensions.  No vertical 
alignments will be developed.  Different sections may be analyzed for separate segments 
of the Business 51 corridor. 
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2. Evaluate additional geometry to determine the most effective horizontal alignment of the 
improvements with consideration to environmental and socioeconomic constraints. 

 
3. Prepare mapping illustrating the potential alternatives, including: 

 
  a. Double plan views with horizontal alignment. 
  b. Typical sections. 
   
 

03.03 Conceptual Alternative Agency Coordination 
 
1. Contact and coordinate with all affected local, state, and federal agencies and supply 

them with necessary information concerning the project, including exhibits to enable them 
to discharge their responsibilities within their jurisdiction.  We anticipate coordination will 
be required with the following agencies: 

 
a. City of Stevens Point Community Development Department 
b. City of Stevens Point Fire/EMS Department 
c. City of Stevens Point Parks, Recreation and Forestry Department 
d. City of Stevens Point Police Department 
e. City of Stevens Point Public Works Department 
f. City of Stevens Point Water and Sewerage Department 
g. City of Stevens Point Transit Authority 
h. City of Stevens Point Historical Society 
i. Portage County Historical Society 
j. WisDOT Local Program Management Consultant (LPMC) 
k. WDNR  
l. U.S. Army Corps of Engineers (USACE) 
m. U.S. Fish and Wildlife Service (USFWS) 
n. Bureau of Aeronautics 
o. Canadian National (CN) Railroad 

 
2. Coordination with the potentially affected Native American Tribes will be conducted by 

writing a letter to inform them of the project and inquire if they have any concerns related 
to the project. 

 
 03.04 Develop, Evaluate and Compare Preliminary Alternatives (Tier 1 EA) 
 

1. Develop the previously identified conceptual alternative improvements.  These 
alternatives will be analyzed in terms of meeting NEPA requirements and will be 
documented in one of the EA’s exhibits.  Horizontal alignments, including right-of-way, 
lane configurations, and access control methods will be identified.  Vertical alignments will 
not be analyzed. 

 
2. Determine conceptual right-of-way requirements for each improvement alternative.  

Prepare cost estimates for real estate acquisition based on the following: 
 
a. Develop existing and proposed typical sections along Business 51. 
b. Develop typical sections for all side streets. 
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 03.05 Traffic and Safety Analysis of Preliminary Alternatives 
 

The traffic and safety analysis in the preliminary alternatives stage will investigate potential 
solutions to safety and operational problems along the corridor.  The level of detail will be 
sufficient to determine the lane configuration necessary at each intersection, right-of-way needs 
throughout the corridor, and potential solutions to any safety problems. Access will be evaluated 
also.  Specifically, the following tasks will be completed: 
 
1. Complete a safety evaluation of the corridor: 

 
a. Develop each alternative to address the previously identified safety problem 

locations and issues corridor-wide and intersection-specific. 
 
b. Calculate future crash frequency for each alternative using the FHWA Highway 

Safety Manual techniques. 
 

2. Complete an operational analysis of the corridor: 
 

a. Develop each alternative to meet the design level of service requirements 
corridor-wide and intersection-specific. 

 
b. Create Synchro models of the corridor for the design year for each alternative. 

 
c. Determine level of service and queues at each major intersection using Highway 

Capacity Manual techniques. 
 
d. Determine potential future traffic operational issues for the corridor. 
 
e. Complete signal warrant analysis for major intersections that may need a change 

in intersection control. 
 
f. Complete Rodel roundabout analysis at intersections where traffic signals are 

being considered. 
 
3. Complete an access evaluation of the corridor: 
 

a. Identify potential access modifications from a corridor perspective and at major 
intersections. 

 
03.06 Assess Environmental Effects of Preliminary Alternatives 
 
1. Historic Intensive Survey (Heritage Research, LTD) 
 

a. Coordinate with Heritage Research, Ltd., to complete a historic survey for the 
project (see attached proposal).  

 
b. Identify Historic properties based on reviews of existing information from the 

Stevens Point Historical Society and the properties listed on the National Register 
of Historic Places (NRHP). These structures may include both houses and 
businesses. The current status of all such properties will be verified and potential 
effects on such properties will be minimized. 
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c. Complete a historic intensive survey of the corridor and identify potentially eligible 

historic structures.  Meet with the City and WisDOT Environmental Services 
Section (ESS) to discuss the possible impacts to the potentially eligible historic 
structures and to determine the project’s Area of Potential Effect.  For the section 
between the south City limits and Patch Street, complete the Section 106 Review 
Form for historic structures and coordinate with WisDOT ESS and the State 
Historic Preservation Office (SHPO). 

 
2. Archaeology Reconnaissance (AVD Archaeological Services, Inc.). 
 

a. Coordinate with AVD to provide an archaeological survey for the project (see 
attached proposal).   

 
b. Conduct an archival and literature search and a Phase I Field Investigation.  

Identified cultural resources will be plotted on an aerial map for use in alternative 
analysis.  For the section between the south City limits and Patch Street, 
complete the Section 106 Review Form for archaeology and coordinate with both 
WisDOT Bureau of Equity and Environmental Services (BEES) and SHPO to 
determine the eligible sites and the project’s effects on the sites. 

 
3. Hazardous Materials Investigation 

 
Conduct a Phase1 Hazardous Materials assessment in accordance with WisDOT’s Facilities 
Development Manual (FDM) Procedure 21-35-5, except as modified or clarified herein: 
 

a. Obtain and review updated federal, state, and local health and regulatory agency 
listings including: 

 
1) National Priorities List (NPL) 
 
2) Federal Comprehensive Environmental Response, Compensation, and 

Liability Index System List (CERCLIS) 
 
3) Federal Resource Conservation and Recovery Act - Treatment, Storage, 

and Disposal Facilities List (RCRA TSD) 
 
4) Federal RCRA Generators List (RCRIS) 
 
5) Federal Emergency Response Notification System List (ERNS) 
 
6) Registry of Waste Disposal Sites in Wisconsin 
 
7) WDNR LUST List 
 
8) Wisconsin Department of Commerce (COMM) UST List 
 
9) Wisconsin WDNR Spills Summary Report 
 
10) Wisconsin Environmental Repair Program List 
 

b. Obtain and review available hydrogeological, geographic, municipal, historical, 
and regulatory agency documents, including: 
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1) Sanborn® Maps 
2) Historic aerial photographs (review at City Hall) 
3) Regulatory case files for contaminated sites 
4) Soil survey report 
5) Topographic maps 
6) Hydrologic atlas 
7) WisDOT as-built plan sheets 
8) Right-of-way plat sheets 
9) City directories 
10) Online WDNR and COMM records 
11) Available WDNR and COMM case files and spills information 

 
c. Interview local officials by telephone or in person that may have knowledge of 

past or present situations or problems indicating potential hazardous materials 
concerns, including a representative of one or more of the following: 

 
1) Local Fire Department 
2) City Engineer or Director of Public Works 
3) Local Emergency Government 
4) Regional Spills Coordinator 

 
d. Conduct field reconnaissance to identify potential sites of concern. Properties will 

be viewed from public right-of-way and will be accessed, as necessary, to visually 
assess potential hazardous materials concerns.  Private property will not be 
accessed if property owners express objections.  Photographs of potential 
environmental concerns identified at each site will be taken. Some property 
owners may be contacted by telephone or in person to obtain additional site use 
histories, if necessary. 

 
e. Prepare a WisDOT Phase 1 Hazardous Materials Assessment Site Summary 

form (rev. October 7, 2005) for each property where potential hazardous materials 
concerns are identified.  Notes taken from personal and telephone interviews, 
photographs of potential concerns, and field notes describing the potential 
concerns at each property will be attached to the summaries.  If identified during 
the field reconnaissance, nearby sites with potential contamination, which could 
migrate into the project limits, will be noted on the summaries. 

 
f. Analyze the information and data gathered during the Phase 1 to determine, 

which sites of concern have the potential to affect property acquisitions and 
construction activities.   

 
g. Determine the potential for properties adjacent to project limits to contain a 

contaminant source and potential responsibility for further investigation and 
remediation. 
 

h. Provide recommendations for additional investigations to determine project 
impacts for sites of concern on the WisDOT Phase 1 Hazardous Materials 
Assessment Site Summary forms. 

 
i. Determine if the existing site data documentation will allow preparation of any 

required contract special provisions. 
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j. Prepare a Phase 1 Hazardous Materials Assessment Report, which summarizes 
information collected and recommendations, including: 

 
1) A tabulated summary of findings and recommendations for each site of 

concern. 
 
2) Phase 1 Hazardous Materials Assessment Site Summary forms 

completed for sites of concern. 
 
3) A corridor location map. 
 
4) A sites of concern location map. 
 
5) Memos and notes documenting interviews made in person or by 

telephone. 
 
6) Historical and regulatory information obtained from the records search. 
 
7) A summary of regional and local soil types and hydrogeologic conditions. 
 
8) A photograph log of potential hazardous materials and sites of concern. 

 
k. Submit four paper copies and two electronic copies of the final report to CLIENT 

and WisDOT LPMC for review and approval. 
 

4. Identify Community Features 
 

a. Identify community features such as public parks, emergency services facilities, 
and other socially important facilities. 

 
03.07 Preliminary Alternative Mapping 
 
1. Evaluate additional geometry to determine the most effective horizontal alignment of the 

improvements with consideration to environmental and socioeconomic constraints. 
 
2. Prepare mapping illustrating the preliminary alternatives, including: 

 
a. Double plan views with horizontal alignment. 
b. Typical sections. 

 
03.08 Preliminary Alternative Agency Coordination 
 
1. Prepare for and conduct up to one agency review meeting to brief the regulatory agency 

reviewers on each preliminary alternative’s impacts. 
 
2. Prepare a written memorandum documenting the agencies’ concerns and follow-up 

resolution action.  Address comments and concerns raised by various agencies. 
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Task 04 – Analyze Detailed Study Alternatives (South City Limits to Patch Street) 
(Tier 2 Ea) 
 
04.01 Traffic and Safety Analysis 
 
1. Refine the preliminary alternatives and traffic and safety analysis. 
 
2. Calculate safety benefits for each alternative so the alternatives can be quantitatively 

compared to one another.   
 
3. Update the operations analysis to include any design changes from the preliminary 

alternatives.  Determine traffic operational benefits and impacts for the corridor for each 
alternative. 

 
4. Refine the Synchro models of the corridor for each alternative and report level of service, 

and queue information for each intersection. 
 
5. Complete WisDOT Intersection Control Evaluation (ICE) reports to determine intersection 

control type. Refine access modifications from a corridor perspective and at major 
intersections in conjunction with the selected intersection control type.  ICE reports will be 
prepared for the following intersections: 

 
a. Nebel Street 
b. Michigan Avenue 
c. Heffron Street 
  

6. Determine access improvement benefits and impacts for the corridor for each alternative. 
Provide access control recommendations based on an analysis of the entire corridor and 
specific issues at major intersections. 
 

04.02 Conduct Environmental Studies and Field Investigations 
 

 1. Threatened and Endangered Species 
 

a. Evaluate the likelihood that the listed species are present within the habitats 
located in the study area.  Assess potential impacts to the species for each 
detailed study alternative.  Avoidance and minimization measures will be 
considered as part of this analysis. 

 
b. Complete Item 4 of the EA’s Upland Habitat Impact Factor Sheet. 

 
2. Upland Habitats 
 

a. Assess Upland habitat impacts for each detailed study alternative based on the 
size and quality of the habitats.  Avoidance and minimization measures will be 
considered as part of this analysis. 

 
b. Complete Items 1 through 3 and 5 through 9 of the EA’s Upland Habitat Impact 

Factor Sheet. 
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3. Conceptual Relocation Plan (Timbers Selissen Land & Specialists, Inc.) 
 

a. Determine the need for a relocation plan based on proposed right of way impacts. 
 Preparation of the relocation plan is considered additional services.  

 
4. Socioeconomic Impacts  
 

a. Analyze and compare the project’s socioeconomic impacts with regard to the 
detailed study alternatives.  This task includes completing Items 1 through 9 in 
the EA’s Community or Residential Impact Factor Sheet. 

 
5. Indirect and Cumulative Effects  
 

a. Analyze and compare the project’s indirect and cumulative effects with regard to 
the detailed study alternatives.  This task includes completing a separate indirect 
and cumulative effects report and the EA’s Economic Development and Business 
Impact Factor Sheet. 

 
b. Prepare for and conduct up to two meetings with the CLIENT to discuss the 

details of the report and the analysis findings. 
 

 6. Noise and Air Analysis 
 

a. The noise and air quality analysis will follow the FHWA’s methodology.  Existing 
and future noise levels will be predicted along the detailed study alternatives.  
FHWA’s Traffic Noise Model (TNM) computer model will be used to predict the 
noise levels.  Input into the program will include the existing and proposed 
roadway’s horizontal alignment, vehicle volumes and types, and speeds.  This 
task includes completing the EA’s Construction Stage Sound and Traffic Noise 
Factor Sheets. 

 
b. A graph comparing predicted sound levels with the volumes and speeds of traffic, 

and potential receptor distances from the roadway will be created.   
 
c. An air analysis will be conducted as per Wisconsin Administrative Code NR 411.  

The detailed analysis will use the computer programs CAL3QHC and 
MOBILE 6.2 to predict the carbon monoxide (CO) concentration levels at one 
intersection.  This task includes completing the EA’s Air Quality Impact Factor 
Sheet. 

 
7. Other Impacts 
 

a. Assess the impacts by the detailed study alternative corridors on the aesthetics 
and visual appearance of the area.  This task includes completing the EA’s 
Aesthetics Factor Sheet.  

 
b. Collect and summarize data relating to environmental justice.  This task includes 

completing the EA’s Environmental Justice Factor Sheet.  
 
c. Evaluate and summarize erosion control and stormwater management 

procedures.  This analysis will include studying the stormwater outfall areas from 
the project.  This task includes completing the EA’s Erosion Control and Storm 
Water Management Factor Sheets.  It also includes analyzing preliminary storm 
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sewer system improvements for estimating construction costs.  The storm sewer 
system will be evaluated for improvements to meet DNR requirements for a 
40 percent reduction in total suspended solids and volume control.  Coordinate 
with the DNR and the CLIENT regarding these requirements. 

 
d. Evaluate and summarize impacts to the Green Circle Trail.  This task includes 

completing a programmatic Section 4(f) evaluation for the project to address 
potential impacts to the Green Circle Trail. 

 
04.03 Detailed Study Alternative Mapping 
 
1. Evaluate geometry to determine the most effective horizontal alignment of the 

improvements with consideration for environmental and socioeconomic constraints. 
 
2. Prepare mapping illustrating the detailed study alternatives, including: 

 
a. Double plan views with horizontal alignment. 
b. Typical sections. 
 

Task 05 - Public Involvement 
 
05.01 Public Involvement Plan 
 
1. Prepare a public involvement plan for the project in accordance with the FDM.  Submit the 

plan to the CLIENT and WisDOT LPMC for review and approval. 
 
2. Prepare and maintain a public involvement log. 
 
3. Develop a project mailing list. 
 
05.02 Public Involvement Log 
 
1. Maintain a log of public involvement activities associated with the project.  Provide a copy 

of the log to the CLIENT on a monthly basis. 
 
05.03 Meetings with Public Officials 
 
1. Prepare for and conduct the following four meetings: 

  
a. Operational Planning Meeting 
b. Utility Coordination Meeting 
c. CLIENT and ATS 30 percent design meeting 
d. Railroad coordination meeting 
 

2. Prepare for and conduct up to three meetings with staff (Director of Public Works, City 
Engineer, Community Development Director and Mayor) in advance of each public 
information meeting (PIM) to review alignment options and prepare for public input.  The 
comments and concerns received from these meetings will be summarized in written 
memos. 

 
3. Prepare for and attend up to three Board of Public Works meetings; one to discuss the 

comparison impact report; one prior to the second informational meeting to discuss the 
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Intersection Control Evaluation analysis; and the third meeting to review and recommend 
a preferred alternative. 

 
4. Provide monthly updates to the Director of Public Works by the first Tuesday of each 

month. 
 
5. Prepare the drafts of up to three project news releases.  The news releases will include 

summarizing the project’s status and will be distributed just prior to the PIMs.  The 
CLIENT will review and approve the final release of the news releases. 
 

6. The news releases will generally be prepared to announce the selection of the initiation of 
the project, conceptual, preliminary, detailed study and preferred alternatives, and the 
notice of availability of the EA.  The news releases will be sent to the Portage County 
Gazette and the Stevens Point Journal, and to the people listed on the project mailing list. 
 

7. The opportunity for a public hearing will be posted.   
 
05.04 PIM No. 1 (Tier 1:  South City Limits to IH 39) 
 
Write and distribute a letter to the adjacent property owners notifying them of the upcoming PIM. 

 
1. Prepare exhibits for display at the first PIM.  The exhibits will consist of the project 

constraints and the identification of the existing roadway’s deficiencies along Business 51. 
 The exhibits will be displayed in conceptual form on an aerial base map. 

 
2. Develop and distribute a handout at the meeting. 
 
3. Set up and conduct the information meeting.  The information meeting will be conducted 

in an open house format, with one-on-one discussions with interested parties.  Provide up 
to five people to run the meeting.  A brief summary documentation memo regarding PIM 
No. 1 will be prepared for the project files. 
 

05.05 PIM No. 2 (Tier 1:  South City Limits to IH 39) 
 

1. Write and distribute a letter to the adjacent property owners notifying them of the 
upcoming PIM. 

 
2. Prepare exhibits for display at the second PIM, including preliminary alternatives 

displayed on an aerial base map. 
 
3. Develop and distribute a handout at the meeting. 
 
4. Set up and conduct the information meeting.  The information meeting will be conducted 

in an open house format, with one-on-one discussions with interested parties.  Provide up 
to five people to run the meeting.  A brief summary documentation memo regarding PIM 
No. 2 will be prepared for the project files. 
 

05.06 PIM No. 3 (Tier 2:  South City Limits to Patch Street) 
 
1. Write and distribute a letter to the adjacent property owners notifying them of the 

upcoming PIM. 
 



 

 Page 15 of 22 

2. Prepare exhibits for display at the third PIM, including preliminary design based on the 
alignment selected and will be displayed on an aerial base map. 

 
3. Develop and distribute a handout at the meeting. 
 
4. Set up and conduct the information meeting.  The information meeting will be conducted 

in an open house format, with one-on-one discussions with interested parties.  Provide up 
to five people to run the meeting.  A brief summary documentation memo regarding PIM 
No. 3 will be prepared for the project files. 

 
05.07 Property Owner/Citizen Discussions 
 
1. Discuss project aspects with those property owners in the area who contact us regarding 

information.  Telephone conversations will be documented and filed for future reference. 
 
2. Meet with each property owner/tenant located along Business 51 between the South City 

Limits and Patch Street.  Up to 94 on-site meetings with property owners are included in 
this scope of SERVICES.  Documentation of each meeting will be prepared and 
distributed to the CLIENT.  We encourage attendance at these meetings by a CLIENT 
representative.  

 
3. In conjunction with the CLIENT, develop a “3 form”, for use at property owner meetings.  

The form will assist in identifying property owners 3 needs, 3 wants or 3 problems. 
 

05.08 Stakeholder/Business Committee Meetings 
 
1. Prepare for and conduct four meetings with local business owners and business 

committees.  Committee personnel will be established based on input by ATS and staff 
(Director of Public Works, City Engineer, Community Development Director and Mayor) in 
advance of the first meeting.  The committee will be engaged after the first public 
informational meeting.  The comments and concerns received from these meetings will be 
summarized in written memos. 

 
2. Prepare for and conduct two meetings with the South Side Business Association. The 

comments and concerns received from these meetings will be summarized in written 
memos. 

 
Task 06 - Agency Coordination 
 
06.01 Agency Coordination 

 
1. Address comments and concerns raised by various agencies.  Prepare written memos 

documenting agencies' concerns and follow-up resolution action throughout the duration 
of the project. 

 
2. Prepare for and conduct up to two agency review meetings to brief the regulatory agency 

reviewers on each detailed study alternatives’ impacts. 
 



 

 Page 16 of 22 

Task 07 - Utility Coordination (South City Limits to Patch Street) 
 
07.01 Utility Coordination 
 
1. Concurrent with development of 30 percent plans, coordination with all public and private 

utilities will commence.  Adjustments to overhead electric, telephone, fiber optic, and 
cable TV facilities along with underground gas, telephone, and cable TV facilities are 
anticipated with this project. Early identification of utility conflicts allows adequate lead 
time for utilities to adjust or relocate their facilities to prevent construction delays.  

 
2. A special utility coordination meeting will be held to coordinate and resolve the numerous 

utility conflicts that will result from this project.  
 
3. Utility coordination will continue through the final design stage, when each utility is 

provided a final set of plans and notified of the anticipated construction schedule. 
 
4. Meet with the CLIENT to review and discuss proposed water main, sanitary sewer, street 

lighting, and communication conduit improvements. 
 
Task 08 - Railroad Coordination (South City Limits To Patch Street) 
 
08.01 Initial Coordination 
 
1. Coordinate with the CN Railroad on an ongoing basis during development of the project. 
 
2. Meet with CN to establish a mutual understanding of the design features of the project, 

which may affect CN, including storm water lift station, piping changes, and retaining 
walls.   

 
Task 09 – Reports (South City Limits to Patch Street) 
 
09.01 EA Report 
 
1. Prepare and publish the EA, including editing, writing, drafting, and typing of the final 

document.  This task includes completing the EA’s basic sheets as outlined in 
Chapter 21-15-5 of the FDM. 

 
2. Submit five copies of the draft EA to WisDOT and two copies to the CLIENT for their 

review and comments. 
 
3. After incorporating WisDOT’s draft EA review comments into the final document, six 

copies of the EA will be prepared for a final review by WisDOT and FHWA. 
 
4. The signed EA will be printed and bound into copies for circulation.  Up to 60 copies of the 

signed EA will be distributed for review to the appropriate agencies. 
 
09.02 Finding of No Significant Impacts (FONSI) 

 
1. A draft FONSI will be prepared for WisDOT’s review and FHWA’s approval. 
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09.03 Pavement Type Selection Report 
 

1. Prepare a Pavement Type Selection Report in accordance with the FDM.  The report will 
evaluate two alternatives.  Asphaltic concrete pavement and concrete pavement will be 
evaluated through a lifecycle cost analysis.  The objective of the pavement design is to 
provide the best combination and pavement thickness, and structure materials based 
upon economics over the life of the design period. 

 
2. Submit the report to the CLIENT and WisDOT for review and approval. 
 
Task 10 – 30 Percent Design (South City Limits to Patch Street) 
 
This element of project development consists of preparing 30 percent plans for review by the 
CLIENT.  Work elements will include: 
 
10.01 Develop a Title Sheet and General Note Sheet 
 

 1. Prepare a title sheet and general note sheet based on WisDOT FDM standards. 
 
10.02 Establish Existing and Proposed Typical Sections 
 

 1. Prepare typical sections for existing conditions along Business 51 and side streets. 
 

2. Develop a proposed typical section for Business 51 based on the detailed study preferred 
alternative. 

 
3. Develop a typical section for matching existing Business 51 at the South City limits and on 

the north side of Patch Street. 
 
4. Develop typical sections at intersections based on the preferred alternative from the 

operational and safety analyses. 
 
5. Develop proposed typical sections for all side streets. 
 
6. Review the typical sections with the CLIENT. 
 
10.03 Preliminary Horizontal Geometrics 

 
1. Prepare initial geometric configurations for Business 51 based on the approved EA.  Trial 

alignments will be prepared that enable the best fit of the roadway within the corridor, 
balancing construction considerations, right-of-way requirements, aesthetics, and costs. 

 
10.04 Preliminary Intersection Design 

 
1. Prepare preliminary lane layouts for matching the existing side road section and approved 

lane layouts on Business 51 at the intersections of Nebel Street, Michigan Avenue, 
Heffron Street, Whiting Avenue/Rice Street and Francis/Patch Street.   

 
10.05 Preliminary Vertical Geometrics and Cross Sections 
 
1. Establish a conceptual vertical alignment.  Various iterations will be completed to 

accommodate grade changes at driveways and intersections, along with assessing 
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impacts to drainage.  Roadway profiles will be designed to blend with the topography and 
provide a good fit to the existing terrain. 
 

2. Cross sections showing existing ground contour with proposed street centerline, curb and 
gutter, sidewalk, and driveway elevations will be developed based on the adopted typical 
section, horizontal geometrics, and vertical profile. 

 
10.06 Preliminary Storm Sewer Design 
 
1. Establish storm sewer existing conditions.  Complete storm sewer calculations which 

properly configure new inlet spacing and inlet pipes to comply with CLIENT and WDNR 
performance requirements for peak flow capacity. 

 
2. Evaluate alternatives to determine the most cost-effective TSS treatment to incorporate 

with the project design.   
 

10.07 Incorporate City Utility Improvements 
 
1. Establish sanitary sewer and water main existing conditions.  Develop conceptual 

horizontal utility locations for utility improvements, including sanitary sewer, water main, 
and telecommunications conduit.  Prepare drawings in CLIENT-specific format for review 
by CLIENT. 

 
10.08 Work Zone Traffic Control Plan 
 
1. Develop a conceptual traffic control plan to identify various stages to address traffic during 

construction of the project. 
 
2. The conceptual plan will identify proposed traffic patterns, taper lengths, shifting traffic, 

and lane widths for each stage of construction. 
 
3. The conceptual plan will also detail access to local businesses and residents. 
 
10.09 Landscape Concept Design (Rettler) 
 
1. Meet with CLIENT and Business Committee/Southside Business District representatives 

to define a project theme and intent, branding, and specific zones for which planting and 
irrigation may be implemented. 

 
2. Prepare conceptual schematic drawings that depict the project theme and intent. 
 
3. Prepare a memorandum summarizing schematic drawings and preliminary costs based 

on the potential landscaping zones. 
 

 10.10 Identify Conceptual Right-of-Way and Temporary Limited Easement Needs 
 
1. Identify potential right-of-way acquisition, including permanent easements and temporary 

limited easements for construction based on the 30 percent design. 
 

10.11 Construction Cost Estimate 
 
1. Prepare an opinion of probable construction cost based on the 30 percent plans. 
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C. ASSUMPTIONS/CONDITIONS 
 
This Agreement is subject to the following assumptions/conditions: 

 
1. Only the specific SERVICES identified under Scope are included in this Agreement.  If 

other SERVICES are required, ATS will provide the additional SERVICES to the CLIENT 
after receiving written authorization from CLIENT to modify the compensation and Scope 
of SERVICES in this Agreement. 
 

2. If for any reason the contract is terminated, ATS will provide CLIENT with a summary of 
the items completed and paid for.  If ATS terminates the Services without cause, ATS will 
provide the CLIENT with work product plans and records produced to such time that have 
or will be billed to the CLIENT. 

 
3. Plans, specifications, and estimates will be prepared based on the WisDOT FDM and 

WisDOT requirements. 
 

4. Plan and profile sheets will be prepared at a scale of 1 inch equals 20 feet horizontal and 
1 inch equals 2 feet vertical. 

 
5. Cross sections will be prepared at a scale of 1 inch equals 5 feet. 

 
6. Drainage will be designed to accommodate a 10-year storm event in the immediate 

vicinity of the project.  Analysis of extensive drainage areas beyond the limits of this 
project is not required.  Where leads enter the system, calculation of flow for capacity is 
required.  Existing pipe size will not be used to determine future requirements. 

 
7. WisDOT will provide the traffic forecasts for the roadway and for intersections.  The traffic 

forecast will include ADT, peak hour and design hour factors, and the percentage of 
trucks in both the peak and design hours.  Data will be provided for Business 51 and the 
significant side roads.  The intersection forecasts will be for the a.m. and p.m. peak 
periods. 

 
8. Properties located immediately adjacent to the project limits will be included in the 

Phase 1 Hazardous Materials Assessment.  Areas located within 100 feet of the 
centerline of Business 51 (a total corridor width of 200 feet), between the south City limits 
and North Point Drive, will be viewed during the field reconnaissance.   
 

9. As part of the Phase 1 Hazardous Materials Investigation, up to 32 property 
owners/managers will be interviewed in person or by telephone. Up to three attempted 
telephone calls will be made per property. 

 
10. During the Phase 1 investigation, local municipal officials and property owners/managers 

will be contacted only if reasonably accessible.  Up to three attempted telephone calls will 
be made per official and owner/manager. 
 

11. Up to 50 sites having potential hazardous materials concerns will be identified. A WisDOT 
Phase 1 Hazardous Materials Site Assessment Summary form will be completed for each 
of site of concern. 

 
12. Surveys for radon, asbestos, and lead containing materials are not included in the 

Phase 1 Hazardous Materials Assessment. 
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13. Review of land title records will not be required. 
 

14. Regulatory case files will be reviewed for up to 35 sites located within or adjacent to the 
project limits.  Requests for regulatory case files can be made by electronic methods, 
telephone and/or email, and will not require in-person visits to WDNR or COMM offices. 

 
15. Forced access of private property will not be necessary. 

 
16. A conceptual relocation plan outlining the anticipated relocations necessary for the 

detailed study alternatives will be prepared after the number of relocations has been 
identified. 

 
17.   Investigation of rerouting storm sewer, sanitary sewer main, and water main around the 

cemetery will require additional survey on Francis and along the Railroad corridor. 
 
D. OTHER ADDITIONAL SERVICES 

 
Other additional SERVICES, which may be requested or required at additional cost, include: 
 
1. Preliminary and final design. 

 
2. Assessment services for special assessments. 

 
3. Streetscaping/landscaping. 

 
4. Completing Determination of Eligibility Forms for the potentially impacted eligible historic 

structures.  
 

5. Phase 2 Archaeological and Historical Investigations. 
 

6. Preparation of a conceptual relocation plan. 
 

7. Signal warrant studies between Patch Street and North Point Drive. 
 

8. Phase 2 Environmental Sampling Investigations. 
 

9. A public hearing for the Tiered EA is not included in this scope of SERVICES. 
 

10. Documentation for Consultant Report.   
 

11. Memorandum of Agreement. 
 

12. Roundabout Design. 
 

13. Detour Plan. 
 

14. Jointing and paving grade plans for concrete pavement. 
 

15. Funding applications. 
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E. PROJECT SCHEDULE 
 

Approximate Dates Tasks 
October 17, 2011 Sign Contract 
October 24, 2011 Kickoff Meeting with CLIENT 
October 25, 2011 Commence Data Collection/Review 
November 2011 – January 2012 Constraints Map 
November 2011 – January 2012 Initial Agency, Utility and Railroad Coordination 
November 2011 – February 2012 Traffic Operations and Safety Analysis 
November 2011 – March 2012 Conceptual Alternative Development Study 
January 2012 PIM No. 1 
January – March 2012 Right of Way Base Map 
April – September 2012 Preliminary Alternative Development Study 
September 2012 PIM No. 2 
October 2012 – January 2013 Detailed Alternative Development Study, Field 

Survey, Geotechnical Investigation 
January 2013 Operational Planning Meeting 
January – July 2013 30 Percent Preliminary Design 
June 2013 PIM No. 3 
July 2013 Selection of Preferred Alternative 
August 2013 Publish Draft EA Report 
November 2013 FONSI 

 
 

PART II 
CLIENT’S RESPONSIBILITIES 

 
CLIENT has the following responsibilities: 
 
A. INFORMATION/REPORTS 
 

Furnish ATS information, reports, tests, and record drawings, all of which ATS may rely upon 
without independent verification in performing the SERVICES. 

 
B. REPRESENTATIVE 
 

Designate a representative for the project who shall have the authority to transmit instructions, 
receive information, interpret and define CLIENT's policies, and make decisions with respect to 
the SERVICES. 
 

C. DECISIONS 
 

Provide all criteria and full information as to CLIENT requirements for the project, obtain (with 
ATS’s assistance, if applicable) necessary approvals and permits, attend project-related meetings, 
provide interim reviews on an agreed-upon schedule, make decisions on project alternatives, and 
generally participate in the project to the extent necessary to allow ATS to perform the 
SERVICES. 
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D. OTHER RESPONSIBILITIES 
 

1. Provide data, including aerial photos, parcel mapping, land use, tax roles, GIS mapping 
and utility mapping. 

 
2. Provide a list of vertical control (benchmarks) along or adjacent to Business 51. 

 
3. Provide meeting rooms and other facilities and equipment necessary to conduct 

informational meetings and coordination meetings. 
 

4. Review mailing list, including all properties affected by the project, newspapers, radio, and 
television regarding public meetings for the project. 

 
5. Publish and pay for notices for a public informational meeting in the local newspaper. 

 
6. Provide GIS mapping as base for constraints map. 

 
7. After discussion with ATS, the CLIENT will make final decisions regarding which 

properties require additional hazardous materials investigation or special provisions, and 
will arrange for ATS to complete the “Recommendations Accepted By” portion of the 
WisDOT Phase 1 Hazardous Materials Assessment Site Summary forms (rev. October 7, 
2005). 
 

8. Provide accident data along the corridor, including MV4000 crash reports, if reports are 
not available from WisDOT.  Provide CLIENT non-reportable crash documentation. 
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LU 1'1- 'IU-U4 'l:~ :::lti SDS PAINTING 7153429792 » 

SDS PAINTING COMPANY, INC. 
1717 STRONGS AVE. P .0. BOX 557 
STEVENS POINT, WI 54481 

QUOTE 

CONTRACTOR: City of Stevens Point 

ATTENTION: Alex Saunders· City Engineer 

PROJECT: Train Canopy 
Stevens Point, WT 54481 

7153461650 

COMMERCIAL CON1'RACTOR 

PH. 1-800-501-6833 
FAX; 715-342-5663 

E-MAIL: sdspnint(a',gmail.com 

October 4, 2011 

WE PROPOSE: To provide all labor, materials and equipment for the 
painting on the above named project per plans and as 
stated in specifications. 

OUR QUOTE: $7,200.00 

INCLUDES: 
• Prep & Prime Structural Steel Beams & Columns 
• 1-Coat High Perfonnance Metal Paint 

TERMS: Net 30/1 0% Retainer 

Please contact Rich Schuhmacher al (715) 340-8179 for questions amVor scheduling. 

Thank you. 

Paiming. Staining, Wall Coverings. Dry wall Filri.1'lring, Industrial Finishing 

p 2/ 2 



Rice's Paint Company Professionals, 
T T i" Estimate 
3317 Teton Drive 
Stevens Point, WI 54481 

Name I Address 

Date 

9/30/2011 

Train roof Beams 
Project 

Re: Steel beam painting at South Side tr 

Item Description Qty 

Painting Here is our bid for painting of the train roof beams as discussed. It includes the interior north/south 
beams 2 sides and bottom (no top), exterior north/south beams bottom and interior side (no top), 
east/west beams 5 inches up outside edge-underside and inside facing section (no top). 

Pressure wash beams on clean top of train after with 3500 psi hot water and soaps. Water to be 
supplied on site. 

As for the painting of the above beams. My Sherwin Williams rep recommends Sherwin Williams 
ProCryl red oxide primer to all areas to be painted, then 2 coats ofSW Shercryllatex coating (one 
sprayed or 2 rolled). 

My bid for doing the above painting, including covering with 12' tarp under overtop beams is below. 

Paint one coat 4 poles 

Prime and paint I 0 light fixtures 

Should temperatures not be conclusive to painting (50 degree surface), project would need to wait 
till spring. 

Total bid including materials and Jabor ... $8415.00 

Sincerely, 
Todd Rice 

Painting Deduct fo r not painting I 0 light fixtures ($400) 

Total bid including materials and labor .. .. 

Todd's cell phone 715-498-8741 
Total 

Phone# Fax# E-mail 

cell 498-87 41 715-544-0424 ricespaintcompany@charter.net 

Estimate# 

1303 

Total 

0.00 

0.00 

$0.00 



2600 83rn Street South · Wisconsin Raoids. WI 54494 · 715-451-3711 

Job#- 11-1082 
Train Canopy Beams and Support Columns 

To: Bill 
Revelations Architects 
1301 Dubay Ave. 
Sevens Point, WI. 54481 

Date- September 22, 2011 

Scope of Work- Provide equipment, materials and labor to prepare surfaces and paint 
the structural steel beams and support columns for the Train Canopy. 
Surface Preparation 

• Cover Train with plastic. 
• Power wash structural steel@ 3500PSI using a biodegradable No-rinse cleaner. 
• Hand and Power tool clean as required SSPC-SP2, SSPC-SP3. 
• Keep train covered during painting process. 

Coating Application 
• With a brush and roller apply an epoxy primer to the Structural Steel @ 4-5 mils 

OFT. 
• With brush and roller apply an intermiadiate coat of epoxy to the Structural Steel @ 

4-5 mils DFT. 
• With brush and roller apply one coat of urethane finish to the Structural Steel@ 3-4 

mils DFT. 
• Finish colors per owners specifications. 

** After the painting is complete clean the train as required to remove any dust and dirt. 

Base Bid 

Mike Van Asten 
Van Asten Painting, LLC 
2600 83rd Street South 
Wisconsin Rapids, WI 54494 
715-421-2716 
715-451-3711 Cell 

$8,670.00 
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August, 2011 

 
  

Airport Activity 
 

 Am I High Aviation – Private Pilot Ground School August 6/7. 
 Well #11 Weekly Meetings (All Mondays 8am). 
 SPPA meeting Aug 29. 
 CAP meeting Aug 29. 

 
 
 
Aircraft Movements 
 
Activity logs are on file and available for viewing at the airport 
 
 

 261 Aircraft were logged during hours of operation for the month. 
 
Aircraft Type # Passengers 

Enplaned/Deplaned 
Single Engine 
Private 

123 430 

Multi-Engine 
Private 

5 28 

Single Engine 
Buisness 

92 242 

Multi-Engine 
Buisness 

14 44 

Jet 23 147 
Helicopter 4 16 
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Hangar Rentals/Availability 
 
Airport Hangars are currently occupied at full capacity. 
 
 
Aircraft Rentals/Instruction Given 
 
Am I High Aviation (Conducted 77 hrs Dual Instruction)  
 
 
Airport Maintenance/Projects (Proposed/Completed) 
 
PAPI Lights RWY 03 (Out of Service) (FAA Tech-ops scheduled for mid October) 
 
Fuel Dispensed/Month 
 
100LL   4896.08   gal. 
Jet-A     9390 gal. 
Total     14286.08 gal. 
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Previous Yr. / Present Yr. fuel sale quantities by month.  All quantities are U.S. Gallons. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This report was completed by Jason Draheim. Questions concerning the report or any other 
related issues can be answered by contacting Jason Draheim by telephone at 345-8989, or by e-

mail, jdraheim@stevenspoint.com. 

2010 100LL Jet-A 2011 100LL Jet-A 

 January 1392.27 2524   949.82 3357 

February 1044.86 3249   831.91 2644 

March 3502.29 5788   1832.48 5989 

April 2263.8 4889   1625.86 5435 

May 3017.66 2961   3197.82 8162 

June 3918.22 6615   2818.73 6629 

July 5002.67 5180   5870.17 7942 

August 3391.19 6071   4896.08 9390 

September 3037.99 5877     

October 2271.81 7218     

November 2093.34 5724     

December 807.97 5719     

Total 31744.07 61815   22022.87 49548 

Average 2645.33917 5151.25   2752.85 6193.5 

High 
Month 

5002.67 7218   5870.17 9390 

Low Month 807.97 2524   831.91 2644 
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September, 2011 

 
  

Airport Activity 
 

 Am I High Aviation – Private Pilot Ground School Sept 10/11. 
 SPPA meeting Sept 26. 
 Young Eagles Volunteer Rally Sept 17. 
 Stevens Point PD EVOC Training Sept 24. 
 Family Connections Open House Sept 27. 
 Phillips 66 Fuel QC Inspection Sept 30. 
 WI Bureau of Aeronatics “Land Use” Seminar Sept 14/15 (Breakout session on 

the airfield). 
 

 
 
Aircraft Movements 
 
Activity logs are on file and available for viewing at the airport 
 
 

 156 Aircraft were logged during hours of operation for the month. 
 
Aircraft Type # Passengers 

Enplaned/Deplaned 
Single Engine 
Private 

91 228 

Multi-Engine 
Private 

1 4 

Single Engine 
Buisness 

32 112 

Multi-Engine 
Buisness 

10 42 

Jet 18 108 
Helicopter 4 6 
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Hangar Rentals/Availability 
 
Airport Hangars are currently occupied at full capacity. 
 
 
Aircraft Rentals/Instruction Given 
 
Am I High Aviation (Conducted 90 hrs Dual Instruction)  
 
 
Airport Maintenance/Projects (Proposed/Completed) 
 
Airport AWOS system scheduled to be upgraded. 
 
 
Fuel Dispensed/Month 
 
100LL   2774.72   gal. 
Jet-A     9057 gal. 
Total     11831.72 gal. 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 
 
 
 
 



S t e v e n s  P o i n t  M u n i c i p a l  A i r p o r t  
M a n a g e r ’ s  R e p o r t                                                P a g e  | 3 

 
Previous Yr. / Present Yr. fuel sale quantities by month.  All quantities are U.S. Gallons. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This report was completed by Jason Draheim. Questions concerning the report or any other 
related issues can be answered by contacting Jason Draheim by telephone at 345-8989, or by e-

mail, jdraheim@stevenspoint.com. 

2010 100LL Jet-A 2011 100LL Jet-A 

 January 1392.27 2524   949.82 3357 

February 1044.86 3249   831.91 2644 

March 3502.29 5788   1832.48 5989 

April 2263.8 4889   1625.86 5435 

May 3017.66 2961   3197.82 8162 

June 3918.22 6615   2818.73 6629 

July 5002.67 5180   5870.17 7942 

August 3391.19 6071   4896.08 9390 

September 3037.99 5877   2774.72 9057 

October 2271.81 7218     

November 2093.34 5724     

December 807.97 5719     

Total 31744.07 61815   24797.59 58605 

Average 2645.33917 5151.25   2755.29 6511.67 

High 
Month 

5002.67 7218   5870.17 9390 

Low Month 807.97 2524   831.91 2644 



City of Stevens Point 
1515 Strongs Avenue 
Stevens Point, WI 54481-3594 

October 05,2011 

DIRECTOR OF PUBLIC WORKS REPORT 
Joel Lemke 

Department of 
Public Works 
Engineering 
Phone: 715-346-1561 
Fax: 715-346-1650 

The following report is a highlight of current/anticipated activities in the Department of 
Public Works: 

1. Engineering Department 

• 2011 Construction projects 

o Engineering and Streets staff are working on the completion of 2011 projects 
as well as preparing for 2012 construction. Below is an overview of what is 
currently happening. 

• The survey and design work began for a reconstruction project in 2012 
that is located on Michigan Avenue between Main Street and Fourth 
Avenue, and Fourth Avenue between Michigan Avenue and 
Minnesota Avenue. Replacement of water, sewer, and storm main on 
Michigan A venue along with the addition of storm sewer on Fourth 
Avenue are elements of this project. Curb and gutter is scheduled to 
be installed on Fourth Avenue, and the road will be entirely 
reconstructed in the mentioned areas. 

• Franklin Street- The project is now complete. We are working on final 
quantities and a project punch list. 

• Downtown square reconstruction project - The reconstruction of the 
square is complete. All contracts and construction activates were 
executed with little change on the projected timeline and within the 
estimated budget. We are currently working on the final closeout for 
this project. Farmer's Market and other vending activities took place 
on the new square this summer and seemed to be very successful. 

• Business 51 RFP 

o The contract with AECOM of Stevens Point appears before you tonight for 
approval. This project will be paid for by the jurisdictional transfer funds 
received from WisDOT. 
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 City Wide Relamping Project 

 
o This project was completed in March of 2011.  DPW staff will bring back a 

report on findings after approximately a year of usage.  I expect to have a 
report to the Board at the May meeting. 

 
 Grade Separation at Hoover Avenue and CN Railroad 

 
o Survey work began on the feasibility study for the grade separation at the 

intersection of Hoover Avenue and the CN Railroad.   
 

 Wisconsin River Seawall Project 
 

o The Department of Public Works along with Community Development has 
been working with AECOM, Consolidated Water and Power Company 
(CWPCO), and the appropriate regulatory agencies (FEMA, FERC, ACOE) to 
develop a plan that would modify the “100 year flood zone” in the 
downtown Stevens Point area on the east side of the river.  This modification 
would remove the need for flood insurance on a large majority of the 
properties located in that zone.  We are currently in the process of submitting 
documentation to FEMA for a conditional letter of map revision (CLOMR.) We 
hope to have the CLOMR by the end of the year.  This letter will give us the 
direction and approvals that we need to proceed with the project. 

 
 Additional Ongoing Director\City Engineer\City Surveyor Projects 

 
o Right of way work permits review and approval. 
o Storm water permits review and approval. 
o The “schematic design phase” is now complete for the new transit facility 

planned for 2012 construction in the Portage County Business Park.  The 
facility will house administration, maintenance, storage, and training facilities 
for the Transit division of Public Works.  The new facility is anxiously awaited 
following the delivery of our four new hybrid buses.  

o The multi-use trail system that has been designed in the Portage County 
Business Park has begun and will be complete this month. 

o Using approved and budgeted funds, the Engineering and Streets Divisions 
will be working together this year to develop a program and collect the 
inventory to meet the needs of the new retro-reflectivity standards that apply 
to certain street signs.   
 

 Transportation Enhancement Program 
 

o It was announced October 27, 2010 by Governor Doyle that Portage County 
as local sponsor received $120,000 for the update of the Portage County 
Bicycle and Pedestrian Plan.  It was also announced that funding for the trails 
in the Portage County Business Park were not successful. 
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 Results of requested traffic studies (Ald. Slowinski – Dist #6) 
 

o The City Engineering Department and the City Police Department reviewed 
an aldermanic request to place a 4-way stop at the intersection of Heffron 
Street and Feltz Avenue, and determined the stop sign did not meet warrants 
given the low traffic volume and lack of accident history at this location.  It 
was determined that trimming of vegetation would improve sight conditions 
and a notice was sent to the City Forester requesting this work be performed 
or ordered. 

o The City Engineering Department and the City Police Department reviewed 
an aldermanic request to relocate the stop signs on Heffron Street at the 
intersection with Oak Avenue and have them placed on Oak Avenue.  The 
location was reviewed and a stop sign at this location did not meet warrants 
based on low traffic volume and accident history.  An on-site meeting will be 
held with the alderman prior to council to review this request. 
 

2. Streets 
 

 Street work 
 

o Continued Garbage and Recycling operations. 
o Sign work continued.  
o Street lamp maintenance continued. 
o Pit operations continued. 
o Patching continued. 
o Cleaning and repairing catch basins continued. 
o Vacuumed water in problem areas as needed. 
o Shouldering as needed. 
o Brush cutting as needed. 
o Completed Franklin Street Project. 
o Began Brine Shed Project. 
o Traffic Paint operation continued. 
o Mowing operations as needed. 

 
 Equipment maintenance/garage 

 
o There were a total of 181 repair orders generated in the month of September.  

When broken down by department there were; 
 

Engineering    4 
Inspection/development  1 
Police     29 
Parks     49 
Fire     7 
Streets    86 
Water/Waste water  5 
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o Other activities include; delivery was taken on the new crack fill melter.  A 
team of two snowplow operators and one mechanic attended and 
competed in the APWA Snow plow Rodeo at Lambeau Field in Green bay.  
The Fleet Maintenance Supervisor attended the equipment show at the 
same event.  A realignment of responsibilities was done moving the 
responsibility of overseeing mechanics from the vacant Lead Mechanics 
position to the Stock Clerk position.  Along with this comes the responsibility of 
creating, and assigning repair orders to personnel.  We have begun 
outsourcing our preventative maintenance of our vehicular fleet, primarily to 
Scaffidi Motors of Stevens Point however; some other vendors will still be 
utilized for specialized vehicles.  The process of mounting spreaders has 
begun in preparation for the upcoming snow season with the goal set of 
having all 10 mounted prior to October 15th.  Painting of the City Garage has 
begun and should be completed during the first or second week of October. 

 
 Signs, posts, barricades, and flags 

 
o 30 signs were replaced or added, 1 because of an accident, 16 for usual 

maintenance, 4 new signs were installed and 9 because of vandalism. 
o 19 poles were replaced or added, 3 because of accidents, 9 for usual 

maintenance, 3 new poles were installed and 4 because of vandalism. 
o Flags put up and taken down for Labor Day. 
o Barricades and barrels placed and removed for Dozynki Harvest Fest. 

 
 Garbage/recycling/yard waste/drop-off 

 
o Garbage and recycling carts repaired/replaced/distributed as needed. 
o Regular solid waste collection completed. 
o Regular recycling collection completed. 
o City drop-off operations were completed. 

 
 Leave Time 

 
o 73 days and 7 hours of vacation, 36 days and 4.5 hours sick, 8 days and 1.5 

hours workers compensation, and 6 floating holidays were utilized. 
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